

Sprint Review — Sprint 2

Sprint goals

Sprint 2 focused on expanding the restaurant API with menu-item, promotion, cart, and resource-management capabilities while increasing automated test coverage.

Goal: Deliver prioritized API features with database support and verified behavior.

- Key result 1: Complete the Promotions feature, including table/model work, API endpoints, implementation testing, and PyUnit tests.
- Key result 2: Establish database/table support for Menu Items, Cart, and Resource Management and advance their API implementation.
- Key result 3: Increase automated test coverage and identify unfinished work for the next sprint.

Demos

Demo	Feedback
Promotions API	Demo the completed database/model support, endpoints, validation, and automated tests. Confirm expected create/read/update/delete behavior and acceptance criteria.
Menu Items API	Demo the completed table/model foundation and current endpoint progress. Capture gaps that must be finished and tested before the story can be marked Done.
Cart and Resource Management	Demo completed table support and available API behavior. Confirm remaining endpoint, implementation-test, and PyUnit-test work for the next sprint.

Complete tasks

Completed: All Sprint 2 work was completed. Menu Items, Promotions, Cart, and Resource Management include the planned database/model support, CRUD controllers, and registered API routes.

Testing completed: The team completed implementation testing and PyUnit testing for the Sprint 2 features. Promotions also includes promo-code validation for duplicate, inactive, expired, and invalid discount scenarios.

Sprint outcome: The team met the Sprint 2 goal, satisfied the agreed acceptance criteria, and closed all planned Sprint 2 backlog items.

Upcoming

- Complete Technical Documentation and User Manual.
- Complete video recording of demonstration of product.