

ITSC-3155 Software Engineering											
Sprint Backlog											
Story Tasks	Story Point	Assigned to	Estimated Effort	Day1	DAY 2	DAY 3	DAY 4	DAY 5	DAY 6	Status	SPRINT REVIEW
Menu Items	7		19	7.5	6	11	1	1	0	To Do	
Table creation		Allan	7	5	3	0	0	0	0	Done	0
API enpoint		Allan	8	1	1	5	0	1	0		0
Implementation Test		Allan	1	0.5	0	3	0	0	0		0
PyUnit Test		Allan	3	1	2	3	1	0	0		0
Promotions	6		19	15	19.5	6.5	3	1	0	Done	
Table creation		Ben	3	3	0.5	0.5	0	0	0	Done	2
API enpoint		Ben	3	5	5	1	1	1	0	Done	0
Implementation Test		Ben	8	2	5	0	1	0	0	Done	1
PyUnit Test		Ben	5	5	9	5	1	0	0	Done	1
Cart	8		19.5	1	3.5	3.5	4	1	0	To Do	
Table creation		Achal	8	1	0	0	0	0	0	Done	0
API enpoint		Achal	8	0	3	3	3	0	0	Doing	0
Implementation Test		Achal	1.5	0	0.5	0.5	1	1	0	To Do	0
PyUnit Test		Achal	2	0	0	0	0	0	0	To Do	3
Resource Management	8		2	0.5	1.5	0.5	0	1	1	To Do	
Table creation		Mike	2	0	0	0	0	0	0	Done	0
API enpoint		Mike	0	0.5	1	0	0	0	0	Done	1
Implementation Test		Mike	0	0	0	0.5	0	0	0	Done	1
Debugging		Mike	0	0	0.5	0	0	1	1	Done	0
PyUnit Test full project	8		17	16.5	16.5	6.5	7	13	0	To Do	
Table creation		Nimay	2	1	1	1	0.5	1	0	Done	1
API enpoint		Nimay	6	6	6	0.5	3	9	0	Done	0
Implementation Test		Nimay	7	9	9	4	3	3	0	Done	3
PyUnit Test		Nimay	2	0.5	0.5	1	0.5	0	0	Done	1
TOTAL			76.5	40.5	47	28	15	17	1		14