

ITSC-3155 Software Engineering

Sprint Backlog

Story Tasks	Story Point	Assigned to	Estimated Effort	Day1	DAY 2	DAY 3	DAY 4	DAY 5	DAY 6	Status	SPRINT REVIEW
Guest/User Checkout	7		19	7.5	6	11	1	1	0	To Do	
Table creation		Allan	7	5	3	0	0	0	0	Done	0
API enpoint		Allan	8	1	1	5	0	1	0		0
Implementation Test		Allan	1	0.5	0	3	0	0	0		0
PyUnit Test		Allan	3	1	2	3	1	0	0		0
Order Placement	6		19	15	19.5	6.5	3	1	0	To Do	
Table creation		Achal	3	3	0.5	0.5	0	0	0	Done	2
API enpoint		Achal	3	5	5	1	1	1	0	Done	0
Implementation Test		Achal	8	2	5	0	1	0	0	Done	1
PyUnit Test		Achal	5	5	9	5	1	0	0	Done	1
Payment	8		2.5	2	1.5	0.5	1	1.5	0	To Do	
Table creation		Mike	2	1	0	0	0	0	0	Done	0
API enpoint		Mike	0.5	1	1	0	0	0	0	Done	0
Implementation Test		Mike	0	0	0.5	0.5	1	1	0	Done	0
PyUnit Test		Mike	0	0	0	0	0	0.5	0	Done	3
Order-Tracking	8		25.5	12.5	13.5	13.5	5	2	0	To Do	
Table creation		Ben	9	4	2	2	1	1	0	Done	0
API enpoint		Ben	6	6	3	3	3	1	0		1
Implementation Test		Ben	6	2	8	8	1	0	0		1
PyUnit Test		Ben	4.5	0.5	0.5	0.5	0	0	0		0
Data Collection	8		17	16.5	16.5	6.5	7	13	0	To Do	
Table creation		Nimay	2	1	1	1	0.5	1	0	Done	1
API enpoint		Nimay	6	6	6	0.5	3	9	0	Done	0
Implementation Test		Nimay	7	9	9	4	3	3	0	Done	3
PyUnit Test		Nimay	2	0.5	0.5	1	0.5	0	0	Done	1
TOTAL			83	53.5	57	38	17	18.5	0		14