

Sprint Review — Sprint 1

Sprint goals

Sprint 1 we created the restaurant apps ordering workflow, guest/user checkout, order placement, payment, order tracking and data collection.

Goal: Create the app's database tables, API endpoints, and unit tests.

- Key result 1: Complete Guest/User Checkout, Order Placement, Payment
- Key result 2: Complete Order Tracking so the order can be tracked along its way to the customer.
- Key result 3: Complete Data Collection so the restaurant can better understand the business.

Demos

Demo	Feedback
Guest/User Checkout and Payment	Show the complete Checkout System and Payment Processing and related tests.
Order Placement and tracking	Demonstrate placing orders, retrieving details, locating it through tracking info, and, changing order status
Data Collection	Show data-collection API behavior and how it can be used to support restaurant employees.

Complete tasks

Completed: All Sprint 1 work was completed. Guest/User Checkout, Order Placement, Payment, Order Tracking, and Data Collection include the planned database/table work, API endpoints, implementation testing, and PyUnit testing.

Sprint results: The team established the application's core ordering foundation and connected the main workflow from customer checkout and payment through order placement, tracking, and project data collection.

Sprint outcome: The team met the Sprint 1 goal, satisfied the agreed acceptance criteria, and closed all planned Sprint 1 backlog items.

Upcoming

Next actions: focus on expanding the restaurant API with menu-item, promotion, cart, and resource-management capabilities while increasing automated test coverage.